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1. Introduction
1.1 Background

Site Number: 05YT Contract Number:

D.O. Number: Action Memo Date: 11/9/2012
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit: 0ou20
Mobilization Date:  11/6/2012 Start Date: 11/6/2012
Demob Date: 12/1/2013 Completion Date: 2/7/2014
CERCLIS ID: 0000002212 RCRIS ID:

ERNS No.: State Notification:

FPN3#: Reimbursable Account #:

1.1.1 Incident Category
Renovation and reconstruction of a former restaurant and side parking lot

1.1.2 Site Description
This 0.11 acres site is owned by Standard Bank & Trust Co., as Trustee under lllinois LandTrust
Number 21032, dated May 18, 2011 (Trust). Old Veteran Construction, Inc. (OVC) is the developer.

1.1.2.1 Location
164 -166 East Grand, Chicago, lllinois

1.1.2.2 Description of Threat

On October 5, 2012, legal counsel representing OVC contacted USEPA to inform the agency that
his client had encountered elevated gamma while excavating beneath the lower level slab foundation
to strengthen the current foundation and accomodate planned renovations.

1.1.3 Preliminary Removal Assessment/Removal Site inspection Results

The highest sample result from this October 5 work was 71.75 picoCuries per gram (pCi/g), which
exceeds the Streeterville clean-up criterion of 7.1 pCi/g. Furthermore, 164-166 East Grand is across
the street from Lindsay Light |, 161 East Grand, where the Lindsay Light Company refined monazite
ore to produce thorium nitrate and manufactured thorium impregnated gas mantles.

2. Current Activities



2.1 Operations Section

2.1.1 Narrative

Starting November 6, OVC began following the interim action letter, which is incorporated into the
executed Administrative Settlement Agreement on Consent (ASAOC). Copies of the interim action
letter and executed ASAOC are available under "Documents” on this website.

2.1.2 Response Actions to Date

In November 2000, USEPA performed a walkover radiological survey of the side parking lot area, but
did not discover any elevated gamma. The Agency informed the then owner that no elevated gamma
were found but cautioned that if the asphalt or concrete covering was removed or subsurface soils
were excavated, it would be necessary to conduct additional radiological monitoring.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

On October 29, 2012, an ASAOC was executed between USEPA and the Trust. This ASAOC
required the Trust to excavate and remediate thorium-contaminated soils they encounter above the
7.1 pCi/g clean-up level. The Trust also agreed to pay USEPA response costs and record an
institutional control requiring radiation monitoring of any part of the property that the Trust did not
monitor or clean-up during this construction work. On February 3, 2014, AECOM submitted a Final
Report meeting the requirements of the ASAOC. USEPA subsequently issued a notice of completion
letter on February 7, 2014.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity | Manifest # Treatment | Disposal
Thorium- soil 12 See Completion U.S. Ecology, Grand
contaminated Report View, ldaho

R5 Priorities Summary

Miles of river systems cleaned and/or restored 0
This is an ) ) )
integrated River [Cubic yards of contaminated sediments removed and/or capped 0
Assessment.
The numbers Gallons of oil/water recovered 0
should overlap.
Acres of soil/lsediment cleaned up in floodplains and riverbanks 0
Acres Protected M
Number of contaminated residential yards cleaned up 0
Stand Alone
fissessment Human Health Exposures Avoided 50000
Number of workers on site 20




Contaminani(s) of Concern

Contaminant(s)

of Concern Thorium

2.2 Planning Section

2.2.1 Anticipated Activities
N/A

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps

On February 7, 2014, USEPA issued a notice of completion letter. According to the terms of the
ASAOQC, the Trust will record an Environmental Covenant because the Trust did not investigate the
entire property and left contaminated material on-site.

2.2.2 issues
None

2.3 Logistics Section
Not applicable
2.4 Finance Section

2.4.1 Narrative
Not applicable

2.5 Other Command Staff

2.5.1 Safety Officer
TA site safety plan was prepared as part of the ASAOC.

2.5.2 Liaison Officer
Not applicable

2.5.3 Information Officer
Susan Pastor is the USEPA Community Involvement Coordinator.

3. Participating Entities

3.1 Unified Command
Not Applicable

3.2 Cooperating Agencies
City of Chicago Department of Public Health

4. Personnel On Site
Not Applicable

5. Definition of Terms



OSC - On-Scene Coordinator
USEPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to "Documents” on www.epaosc.org

6.2 Reporting Schedule
This is the last POLREP.

7. Situational Reference Materials
No information available at this time.



